
From: 	 Nguyen, Kim (FTA) 
To: 	 Nutakor, Chris (FTA); Zelasko, Elizabeth (FTA) 
Sent: 	 4/12/2010 11:11:42 AM 
Subject: 	 FW: Honolulu Schedule for FEIS and ROD 

Chris, 

See the email below (near the bottom) from Leslie. Based on his email, the direction from the Administrator was that 
FTA needs to expedite the reviews and completion of all necessary documentation to accelerate the completion of the 
Honolulu FEIS and issuance of the ROD. Liz from TPE has put together an action item table for achieving FEIS and 
ROD schedule. 

Liz, please copy Chris and me on all your email correspondence regarding the Honolulu project. 

Thanks, 
Kim 

From: Luu, Catherine (FTA) 
Sent: Thursday, April 08, 2010 12:10 PM 
To: Nguyen, Kim (FTA) 
Subject: FW: Honolulu Schedule for FEIS and ROD 

From: Zusman, Nancy-Ellen (FTA) 
Sent: Thursday, April 08, 2010 9:08 AM 
To: Zelasko, Elizabeth (FTA); Rogers, Leslie (FTA); Carranza, Edward (FTA); Marler, Renee (FTA); Matley, Ted (FTA); Sukys, 
Raymond (FTA); Bausch, Carl (FTA); Ossi, Joseph (FTA); VanWyk, Christopher (FTA) 
Cc: Luu, Catherine (FTA); Tahir, Nadeem (FTA) 
Subject: RE: Honolulu Schedule for FEIS and ROD 

Redacted 
From: Zelasko, Elizabeth (FTA) 
Sent: Thursday, April 08, 2010 10:33 AM 
To: Rogers, Leslie (FTA); Carranza, Edward (FTA); Marler, Renee (FTA); Matley, Ted (FTA); Sukys, Raymond (FTA); Bausch, 
Carl (FTA); Ossi, Joseph (FTA); VanWyk, Christopher (FTA); Zusman, Nancy-Ellen (FTA) 
Cc: Luu, Catherine (FTA); Tahir, Nadeem (FTA) 
Subject: RE: Honolulu Schedule for FEIS and ROD 

I have taken the liberty of transferring Joe's FEIS and ROD schedule and transferring that to an action item table 
below. This is only a suggestion as I made assumptions about who would be following through on the tasks — this is, 
of course, up to Region 9 to decide. I am available to assist the region as much as possible in working through the 
next steps in the environmental review process. 

Action lndNiidual Flesportsble Deadline 
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Legal sufficiency review Renee Marler 

Acquire new alignment map for 
Attachment 1 of the PA showing the 
revised area of potential effect. 

Ted Matley Monday, April 12, 2010 

Prepare cover letter, finalize the 
Programmatic Agreement for 
signature, FTA sign and circulate to 
ACHP, SHPD, and the City for 
signature.  

Ted Matley Wednesday, April 14, 2010 

Receive PA signed by all signatories Ted Matley Friday, April 30, 2010 

Prepare letter to SHPD from FTA 
with the Area of Potential Effect and 
Determination of Eligibility.  

Liz Zelasko/Ted Matley Wednesday, April 14, 2010 

Prepare TCC/TRO-9 memo to file 
documenting considerations for 
whether a supplemental 
environmental document is 
warranted for alignment shift.  

Renee Marler/TCC ASAP 

Notify the City and County of 
Honolulu Parks and Recreation 
Department that a de minim is impact 
concurrence letter is required for 
Ualena alignment's use of the Ke'ehi 
Lagoon Beach Park. [Does FTA 
need to prepare a Letter or ernaiL 
for tnisll  

Ted Matley/Liz Zelasko Friday, April 16, 2010 

Environmental Documertt Preparation Next Steps 

Revise front materials of the 
environmental document and include 
sentences describing the alignment 
shift and inviting comment on the 
shift. 
Review Section 4(f) Section for 
Resolution of Chris VanWyk's 
concerns. 

Liz Zelasko/Megan Blum/Region 9 

Review document for proper 
incorporation of revised alignment 
into impact analyses.  

Region 9/ Liz Zelasko 

Prepare cover letter for circulation of 
environmental document. 

Ted Matley 

From: Rogers, Leslie (FTA) 
Sent: Wednesday, April 07, 2010 7:16 PM 
To: Carranza, Edward (FTA); Marler, Renee (FTA); Matley, Ted (FTA); Sukys, Raymond (FTA); Bausch, Carl (FTA); Ossi, 
Joseph (FTA); Zelasko, Elizabeth (FTA); VanWyk, Christopher (FTA); Zusman, Nancy-Ellen (FTA) 
Cc: Luu, Catherine (FTA); Tahir, Nadeem (FTA) 
Subject: FW: Honolulu Schedule for FEIS and ROD 
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Greetings All: 

With FTA's political leadership team joined by Matt's and Susan B's participation, I just completed a short phone 
conversation with the Administrator wherein he directed that Region IX with assistance from TPE and TOO staffs 
commit the requisite time and resources to expedite FTA's review and completion of all necessary documentation to 
accelerate the completion of the Honolulu FEIS and issuance of the ROD. I committed Region IX to this effort and I 
am confident that with everyone's help, we all will make this happen. Thanks! 

Leslie 

From: Ossi, Joseph (FTA) 
Sent: Wednesday, April 07, 2010 1:38 PM 
To: Bausch, Carl (FTA); Rogers, Leslie (FTA); Marler, Renee (FTA); VanWyk, Christopher (FTA); Zusman, Nancy-Ellen (FTA); 
Sulws, Raymond (FTA); Barr, James (FTA); Zelasko, Elizabeth (FTA); Day, Elizabeth (FTA); Carranza, Edward (FTA) 
Cc: Borinslw, Susan (FTA); Biehl, Scott (FTA) 
Subject: Honolulu Schedule for FEIS and ROD 

Susan asked me to take an initial shot at a schedule as directed by TOA-1. I am sure that something 
is missing but here is my shot. 

Joe Ossi 
FTA Office of Planning and Environment 
(202) 366-1613 
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